
State of California Department of Transportation Page 1
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-395-5.8/9

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

Fed Aid

HA42

HA26

HM1

HB1

HA22

HB1

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE AT
VARIOUS LOCATIONS

IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 2.0 KM TO 7.1 NORTH OF
ROUTE 70 AND 395 SEPARATION

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

Description 

REHABILITATE DRAINAGE

BUILD NEW FACILITY

SEAL COAT

WIDEN SHOULDERS

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

Type Of Work
GUITON AND SON CONSTRUCTION

HAT CREEK CONSTRUCTION AND

NORTHWEST PAVING

MEYERS EARTHWORK INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

Contractor

REDDING  CA 960004188

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96049

SACRAMENTO CA 95827

CHICO CA 95928

(530)243-2313

(530)335-5501

(530)246-4388

(530)365-8858

(916)386-5936

(530)891-6555

TUHOLSKI, JERRY

SOLANO, MATT

ALEXANDER, NATHAN

CHAFFIN, FRED

MINDUS, CARL

GREENE, DAVID

Resident
Engineer

(530) 225-3419

(530) 895-4618

(530) 225-2922

(530) 283-9368

(530) 257-7383

(530) 257-8120

 $724,474

 $2,756,930

 $777,005

 $3,900,758

 $10,549,149

 $8,860,347

Bid + CCOs

 $0

 $1,945,471

 $4,010

 $0

 $9,870,513

 $872,050

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/29/05

05/12/04

06/01/05

01/23/06

04/09/03

07/26/05

Awarded

12/15/05

05/24/04

06/09/05

02/06/06

04/22/03

08/09/05

Approved

03/01/06

10/15/06

10/25/05

06/28/06

09/20/09

04/07/06

Est Comp

 0%

 74%

 17%

 0%

 100%

 6%

%Time

 0%

 68%

 1%

 0%

 97%

 10%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

02-0C55U4

02-361804

02-1C8804

02-359404

02-258504

02-373904

Contract 

  

ACNH-P044-(041)E

  

  

ACNH-P395-(197)E

ACST-P395-(208)E

  

  P0-44 0-(1E)

  

  

--()

  P3-95 2-(8E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 994188

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

P O BOX 493730

P O BOX 276830

1764 SKYWAY

4300 CATERPILLAR ROAD

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

155 EAST MAIN STREET

P.O. BOX 270430

P.O. BOX 270430

REDDING, CA 96003

CHICO, CA 95928

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-LAS-395-49.5/0

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

Fed Aid

HA26

HA22

HB1

HA21

HB1

Pgm Code
IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN MODOC COUNTY NEAR ALTURAS FROM 0.8
KM SOUTH OF COUNTY ROAD NUMBER 55 TO
OREGON

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

Description 

REHABILITATE REST AREA

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

REALIGN CURVE

Type Of Work
D H WILLIAMS CONSTRUCTION

EAGLE PEAK ROCK AND PAVING INC

TIDEWATER CONTRACTORS INC

TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS

STEVE MANNING CONSTRUCTION INC

Contractor

FRESNO  CA 93704

ALTURAS CA 96101

BROOKINGS OR 97415

LIVERMORE CA 94550

BENICIA CA 94510

REDDING CA 96049

(559)241-0374

(530)233-4568

(541)469-5341

(925)606-1038

(707)746-8028

(530)244-7097

GREENE, DAVE

BARNES, BILL

BARNES, WILLIAM

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

Resident
Engineer

(530) 257-8120

(530) 225-3364

(530) 225-3364

(530) 895-5245

(530) 895-5245

(530) 283-9368

 $2,922,165

 $9,595,238

 $6,725,875

 $490,225

 $23,085,837

 $3,856,678

Bid + CCOs

 $2,372,002

 $0

 $0

 $151,396

 $22,503,262

 $1,673,914

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/18/04

11/01/05

09/07/05

02/18/05

08/01/02

09/01/04

Awarded

07/06/04

11/10/05

09/16/05

03/07/05

08/12/02

09/09/04

Approved

10/13/06

11/14/06

12/29/05

07/03/06

11/08/06

08/29/06

Est Comp

 70%

 0%

 0%

 34%

 100%

 57%

%Time

 80%

 0%

 0%

 31%

 97%

 43%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

02-357904

02-3603U4

02-387404

02-398004

02-3016U4

02-366004

Contract 

ACNH-P395-(204)E

ACNH-P395-(212)E

ACNH-P395-(211)E

ACST-P070-(085)E

STP-P070-(074)E

ACST-P089-(084)E

  P3-95 2-(4E)

STP3-95 2-(2EP)E

--()

  P0-70 0-(5E)

BHP0-70 0-(4EA)C

  P0-89 0-(4E)

--()

P395- 212-()

  

--()

P070- 074-()

--()

SWPPP

SWPPP

WPCP

WPCP

  

SWPPP

4969 NORTH GLENN AVENUE

P O BOX 879

P O BOX 1956

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 491660

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

SUSANVILLE, CA 96127

REDDING, CA 96003

REDDING, CA 96003

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-14.4/43.3

02-SHA-89-21.3/26.5

Fed Aid

HA22

HM1

HA21

HB1

HM1

HA22

Pgm Code
IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM
VICTOR AVENUE OVERCROSSING TO 0.9 KM
EAST OF AIRPORT ROAD  OVERCROSSING

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

Description 

REHABILITATE ROADWAY

CRACK SEAL

BRIDGE REPLACEMENT

CONSTRUCT CONCRETE MEDIAN BARRIER

WARRANTY SLURRY SEAL

ROADWAY REHABILITATION

Type Of Work
J F SHEA CONSTRUCTION INC

CONTRACTORS CHEMICAL INC

MERCER FRASER COMPANY

TULLIS INC

INTERMOUNTAIN SLURRY SEAL INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960494519

HAYWARD CA 94545

EUREKA CA 95502

REDDING CA 96049

WATSONVILLE CA 95077

REDDING  CA 960494519

(530)246-4292

(510)783-5631

(707)443-6371

(530)241-5105

(831)724-1011

(530)246-4292

WOOD, JAMES

BLINE, JEFF

RINARD, WAYNE

WOOD, JAMES

MINDUS, CARL

BADE, TIM

Resident
Engineer

(530) 225-3160

(530) 527-8418

(530) 527-8412

(530) 225-3160

(530) 225-3192

(530) 225-3158

 $11,473,421

 $260,920

 $1,685,848

 $3,898,808

 $1,105,675

 $7,981,175

Bid + CCOs

 $71,928

 $0

 $1,101,067

 $0

 $1,044,084

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/29/05

05/19/05

09/28/04

12/08/05

05/26/05

02/09/06

Awarded

09/08/05

05/26/05

10/13/04

12/20/05

06/06/05

02/24/06

Approved

08/14/06

08/12/05

12/31/06

07/05/06

09/27/06

08/30/06

Est Comp

 13%

 0%

 42%

 0%

 100%

 0%

%Time

 1%

 0%

 65%

 0%

 94%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-387504

02-1C8704

02-310904

02-0C8104

02-1C9004

02-360604

Contract 

ACIM-005 -(326)E

  

ACST-P036-(077)E

ACST-P044-(042)E

  

  

--()

  

  P0-36 0-(7E)

G P0-44 0-(2E)

  

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 494519

3130 DEPOT RD

P O BOX 1006

P O BOX 493416

P O BOX 50085

P O BOX 494519

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-14.4/0

02-SHA-273-16.7/20

02-SHA-299-24.1/30.3

Fed Aid

HA22

HB1

HB1

HB4N

HA22

HA22

Pgm Code
IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT BUENA
VENTURA BOULEVARD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY IN AND NEAR  REDDING
FROM ROUTE 273 TO 0.7 KM WEST OF KERN
DRIVE

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNAL

LENGTHEN AND WIDEN TURN LANE

REHABILITATE ROADWAY AND BRIDGE

RESURFACE ASPHALT CONCRETE

Type Of Work
STEVE MANNING CONSTRUCTION INC

TULLIS INC

TULLIS INC

RON HALE CONSTRUCTION INC

J F SHEA CO INC

TULLIS INC

Contractor

REDDING  CA 96049

REDDING CA 96049

REDDING CA 96049

SHASTA LAKE CA 96019

REDDING CA 960494519

REDDING CA 96049

(530)222-0810

(530)241-5105

(530)241-5105

(530)275-7844

(530)246-4292

(530)241-5105

BADE, TIM

JEFF BLINE

BLINE, JEFF

RINARD, WAYNE

WOOD, JAMES

MENDOZA, SERGIO

Resident
Engineer

(530) 225-3158

(530) 527-8414

(530) 527-8418

(530) 527-8412

(530) 225-3160

(707) 485-5495

 $20,356,731

 $1,006,119

 $399,249

 $272,012

 $12,119,096

 $2,506,290

Bid + CCOs

 $363,253

 $302,662

 $330,698

 $86,598

 $11,593,716

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/27/05

08/11/05

04/13/05

09/30/05

02/06/04

10/21/05

Awarded

08/10/05

08/18/05

04/21/05

10/07/05

02/19/04

10/31/05

Approved

12/01/08

03/20/06

02/02/06

06/01/06

03/30/06

02/28/06

Est Comp

 9%

 48%

 94%

 29%

 97%

 0%

%Time

 2%

 30%

 81%

 31%

 94%

 0%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

SUSPENDED

Message

02-310404

02-3937U4

02-397704

02-398404

02-327204

02-0C3504

Contract 

ACNH-P089-(086)E

ACST-S273-(007)E

ACST-P273-(006)E

  

IM-    -(   )P

ACST-P299-(149)E

--()

G S2-73 0-(7E)

G P2-73 0-(6E)

  

 X08-9 08-(E)

  P2-99 1-(9E)

  

--()

--()

  

--()

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 491660

P O BOX 493416

P O BOX 493416

P O BOX 795

P O BOX 494519

P O BOX 493416

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

122 BELL MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

P.O. BOX 959

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA

REDWOOD VALLEY, CA 95470

Accepted

03/01/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-3-47.2/76.4

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/44.3

Fed Aid

HA12

HA12

HA22

HM3

HB33

Pgm Code
IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SISKIYOU COUNTY IN YREKA FROM 0.1
KM SOUTH OF JERRYS ROAD TO 0.5 KM
SOUTH OF JASPER PLACE

IN SISKIYOU COUNTY NEAR  MOUNT SHASTA
FROM 0.4 KM NORTH OF LASSEN LANE
OVERCROSSING TO BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR GRENADA AT
LOUIE ROAD

IN SISKIYOU COUNTY NEAR YREKA FROM
JULIEN CREEK BRIDGE TO WALTERS ROAD
OVERCROSSING

Description 

UPGRADE FACILITIES

CONSTRUCT BUILDING

THIN BLANKET OVERLAY

REHABILITATE EXISTING PAVEMENT

REPLACE BRIDGE DECK

CONSTRUCT DEER FENCING

Type Of Work
CAL ELECTRO INC

DONALD F GALLINO INC

RON HALE CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

CUSTOM FENCE CO

Contractor

REDDING  CA 96002

REDDING  CA 96049

SHASTA LAKE CA 96019

REDDING CA 960494519

MARTINEZ  CA 94553

KAYSVILLE UT 84037

(530)223-5937

(530)246-7671

(530)275-7844

(530)246-4292

(925)372-8000

(801)546-2161

MINDUS, CARL

BRACE, CHRIS

SMOLENSKI, JIM

PASCAL, ANTHONY

PASCAL, ANTHONY

JOHN HINTON

Resident
Engineer

(530) 225-3192

(530) 225-3338

(530) 841-0695

(530) 235-9806

(530) 235-9806

(530) 841-0173

 $2,123,575

 $3,382,251

 $914,242

 $13,732,076

 $1,070,211

 $508,750

Bid + CCOs

 $0

 $0

 $881,781

 $0

 $0

 $165,672

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/08/06

01/19/06

09/09/05

12/23/05

12/14/05

11/18/05

Awarded

02/21/06

01/25/06

09/16/05

01/10/06

12/21/05

12/02/05

Approved

03/01/07

03/06/07

12/27/05

07/18/06

06/14/06

03/29/06

Est Comp

 0%

 0%

 91%

 0%

 0%

 40%

%Time

 0%

 0%

 96%

 0%

 0%

 33%

% Work 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

02-351504

02-3508U4

02-3C1104

02-381114

02-1C3604

02-1C2104

Contract 

  

  

  

ACIM-005 -(164)E

  

ACST-005 -(165)E

  

  

  

--()

  

I 00-5 91-(5E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

5199 AIRPORT ROAD

P O BOX 493526

P O BOX 795

P O BOX 494519

901 HOWE ROAD

293 NORTH 650 WEST

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

1625 MOTT ROAD

1745 S. MAIN STREET

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/06 Statement of Ongoing Contracts as of 03/06/06

02District

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

02-SIS-96-20.0/20.1

02-SIS-96-96.4/96.8

02-TEH-5-28.0/32.3

02-TEH-5-35.1/37.1

Fed Aid

HB1

HB4N

HA23

HA42

HB4N

HB4N

Pgm Code
IN SISKIYOU COUNTY NEAR YREKA FROM
0.7 KM NORTH OF SHASTA RIVER  BRIDGE
TO KLAMATH RIVER ROAD  UNDERCROSSING

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM
0.5 KM SOUTH TO 0.3 KM NORTH OF SKI
PARK HIGHWAY

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY ABOUT 11 KM EAST
OF KLAMATH RIVER FROM 5.5 KM TO  6.0
KM EAST OF EMPIRE CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 11 KM NORTH OF
RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KM
NORTH OF NINE MILE  OVERCROSSING

Description 

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE SURFACING

DRAINAGE AND SLOPE PROTECTION WORK

WIDENING AND EXTEND CULVERTS

CONSTRUCT TRUCK CLIMBING LANE

CONSTRUCT NORTHBOUND MEDIAN LANE

Type Of Work
J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

HAYES AND SONS INC

TULLIS INC

TULLIS INC

Contractor

REDDING CA 960494519

REDDING CA 960494519

REDDING CA 96003

HAPPY CAMP  CA 96039

REDDING CA 96049

REDDING CA 96049

(530)246-4292

(530)246-4292

 

(530)493-2679

(530)241-5105

(530)241-5105

SMOLENSKI, JIM

PASCAL, ANTHONY

JAMES SMOLENSKI

BLINE, JEFF

JEFF BLINE

Resident
Engineer

(530) 841-0695

(530) 235-9806

 

(530) 841-0695

(530) 527-8418

(530) 527-8418

 $5,339,900

 $234,904

 $98,000

 $691,827

 $5,057,583

 $3,711,587

Bid + CCOs

 $0

 $0

 $0

 $0

 $63,000

 $30,000

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/27/06

11/07/05

11/21/97

11/15/05

10/11/05

10/19/05

Awarded

02/10/06

11/21/05

11/21/97

11/28/05

10/18/05

10/31/05

Approved

07/26/06

01/04/06

01/04/06

04/28/06

04/19/06

Est Comp

 0%

 0%

 0%

 0%

 10%

 8%

%Time

 0%

 0%

 0%

 0%

 1%

 1%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-381504

02-1C1204

02-340204

02-380204

02-301714

02-301704

Contract 

  

  

  

  

ACIM-005 -(327)E

ACIM-005 -(328)E

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

P O BOX 494519

P O BOX 494519

2806 TARMAC ROAD

P O BOX 258

P O BOX 493416

P O BOX 493416

1745 S. MAIN STREET

1625 MOTT ROAD

1745 S. MAIN STREET

122 BELLE MILL ROAD

122 BELLE MILL ROAD

MT. SHASTA, CA 96067

YREKA, CA 96097

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

02-TEH-36-98.9/0

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

Fed Aid

HA21

HA21

HA21

HM1

HA42

HB4C

Pgm Code
IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS
FROM 0.2 KM NORTH OF 9TH AVENUE  TO
62ND AVENUE

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR WEAVERVILLE
FROM GLENNISON GAP ROAD  TO 0.3 KM
WEST OF MINER STREET

IN TRINITY COUNTY NEAR DOUGLAS CITY
FROM 1.5 KM WEST OF WEAVER CREEK
BRIDGE TO 0.5 KM WEST OF TRINITY
RIVER BRIDGE

Description 

DECK REPLACEMENT

REPLACE BRIDGE

REPLACE BRIDGE (SCOUR)

WARRANTY CHIP SEAL

DRAINAGE IMPROVEMENT

WIDEN EXISTING ROADWAY

Type Of Work
GOLDEN STATE BRIDGE INC

BLAISDELL CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

NORTHWEST PAVING

R BROWN CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

Contractor

MARTINEZ CA 94553

REDDING CA 960493459

REDDING CA 960491539

REDDING CA 96001

WILLOW CREEK  CA 95573

REDDING  CA 96049

(925)372-8000

(530)245-0132

(530)365-3930

(530)246-4388

(530)629-3702

(530)222-0810

WAYNE RINARD

WAYNE RINARD

DARNALL, MARK

BLINE, JEFF

CORBETT, DAVE

MOGEN, MICHAEL

Resident
Engineer

(530) 527-8412

(530) 527-8412

(530) 365-1779

(530) 527-8418

(530) 623-4954

(530) 225-3483

 $2,979,595

 $3,987,518

 $4,624,873

 $628,463

 $378,886

 $3,275,647

Bid + CCOs

 $0

 $16,598

 $3,909,398

 $553,249

 $0

 $589,478

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/24/05

11/02/05

06/18/04

05/25/05

11/18/05

10/18/05

Awarded

11/04/05

11/18/05

07/06/04

06/06/05

11/29/05

10/28/05

Approved

11/29/06

12/01/06

05/31/06

08/10/06

02/21/06

09/25/06

Est Comp

 0%

 0%

 81%

 100%

 0%

 8%

%Time

 0%

 0%

 84%

 99%

 0%

 19%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

 

Message

02-364204

02-295924

02-364104

02-1C9204

02-0C2204

02-288534

Contract 

ACBH-P036-(080)E

ACNH-P099-(484)E

ACST-P003-(028)E

  

  

ACNH-P299-(150)E

P P0-36 0-(0E)

--()

  P0-03 0-(8EA)C

  

  

--()

--()

  

P003- 028-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 493459

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

P O BOX 406

P O BOX 491660

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3001 FREEMAN ST

122 BELLE MILL ROAD

P.O. BOX 1178

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

ANDERSON, CA

RED BLUFF, CA 96080

WEAVERVILLE, CA 96093-
0189

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02District

 $0 $61,493,316 $191,132,914

02-VAR--/0

Fed Aid

HM1

Pgm Code
IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

Type Of Work
ELKEN CONTRACTING INC

Contractor

LEMON GROVE CA 91945
(619)698-1168

BLINE, JEFF

Resident
Engineer

(530) 527-8418

 $1,083,000

Bid + CCOs

 $997,513

Comp To  date

 $0

This Month
06/17/03

Awarded

07/01/03

Approved

09/20/04

Est Comp

 100%

%Time

 100%

% Work 

 

Message

02-388504

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

7667 NORTH AVENUE 122 BELLE MILL RD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-0C55U4

02-361804

02-1C8804

02-258504

02-373904

02-357904

02-359404

02-3603U4

02-387404

02-398004

02-3016U4

02-366004

02-387504

02-1C8704

02-310904

02-0C8104

02-1C9004

02-360604

02-310404

02-3937U4

02-397704

02-398404

Contract

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-5.8/9

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-14.4/43.3

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-14.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-327204

02-0C3504

02-351504

02-3508U4

02-3C1104

02-381114

02-1C3604

02-1C2104

02-381504

02-1C1204

02-340204

02-380204

02-301704

02-301714

02-364204

02-295924

02-364104

02-1C9204

02-0C2204

02-288534

02-388504

Contract

02-SHA-273-16.7/20

02-SHA-299-24.1/30.3

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-3-47.2/76.4

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/44.3

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

02-SIS-96-20.0/20.1

02-SIS-96-96.4/96.8

02-TEH-5-35.1/37.1

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $191,132,914  $61,493,316

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $46,093,762

 $63,148,848

 $50,923,025

 $30,967,279

 Bid + CCO

 $11,758,644

 $15,157,316

 $31,010,120

 $3,567,236

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-


	02

